

Tiki 27.0 will be released in May or June 2024.

It will become a Long Term Support (LTS) version and will be supported until February 2029 as per [the Tiki lifecycle policy](#). This release is more about refining features than major changes. After this release, there will be major changes in [Tiki28](#).

Please see [Regressions in 27.x](#)

Release schedule and Tiki main sites updates

Planned	What	Completed
Monday 2024-01-15	Slush	
Monday 2024-02-05 This will be delayed until Smarty5 has been merged to trunk/master and it's considered stable enough	Freeze	
Monday 2024-04-22	Branching of 27.x	2024-04-22
Monday 2024-04-22	Upgrade of https://themes.tiki.org ↗	2024-04-24
Wednesday 2024-04-24	Alpha ↗	2024-04-29
Friday 2024-04-26	Upgrade of https://doc.tiki.org ↗	2024-04-30
Friday 2024-05-03	Upgrade of https://dev.tiki.org ↗	2024-05-08
Wednesday 2024-05-08	Beta	
Monday 2024-05-13	Upgrade of https://tiki.org ↗	
Monday 2024-05-20	27.0RC1	
Wednesday 2024-05-29	Release of Tiki 27.0	
Monday 2024-07-08 (approx)	Release of 27.1	

Testing servers

- [Pre-Dogfood Server](#)

Notes for installing Tiki 27 / master from VCS (git)

Confirmed enhancements / In development

- New build system (Benoit) related to [_PATH_DOCUMENTATION.md](#) [↗](#)
- IoT support:
 - pull data from <https://www.espruino.com/Puck.js> [↗](#) into Trackers: https://gitlab.com/ElvisAns/tiki/-/commits/tiki-iot/tiki-iot_bridge.php [↗](#)
 - use Tiki as a central system manager and data repository for IoT deployments that use single board computers (SBCs), like the Raspberry Pi, to control networks of sensors etc., (see [Internet of Things](#) for more detail);
 - the [Tiki inventory project](#)

Bugs & Wishes

Open or Pending Blockers and Regressions

Do not report bugs in wiki format on this page, or on the [Dev Mailing List](#). Please [log the issue](#) and tag as 27.x.

No results for query.

[+ Create Item](#)